

PracticeVCE

Pass Your Next Certification Exam Fast!

Everything you need to prepare, learn & pass your certification exam easily.

365 days free updates. First attempt guaranteed success.

15+
YEARS IN BUSINESS

39795+
SUCCESSFULL CASES

39305+
SATISFIED CLIENTS

39395+
THE NUMBER OF CONSULTING

TRY BEFORE YOU BUY

Download a free sample of any of our exam questions and answers

- ✓ 24/7 customer support, Secure shopping site
- ✓ Free One year updates to match real exam scenarios
- ✓ If you failed your exam after buying our products we will refund the full amount back to you.



365 Days Free Updates

Free update is available within 365 days after your purchase. After 365 days, you will get 50% discounts for updating.



Instant Download

After Payment, our system will send you the products you purchase in mailbox in a minute after payment. If not received within 2 hours, please contact us.



Security & Privacy

We respect customer privacy. We use McAfee's security service to provide you with utmost security for your personal information & peace of mind.



Money Back Guarantee

Full refund if you fail the corresponding exam in 60 days after purchasing. And Free get any another product.

<http://www.practicevce.com>

Professional Study Tool and Reliable Exam Practice Material

Exam : **EX0-003**

Title : Managing Successful
Programmes Foundation

Vendor : EXIN

Version : DEMO

NO.1 Which is NOT a reason for Managing the Tranches?

- A. Implement monitoring and control governance for the programme
- B. Assess the programme regularly to check it is in line with the strategic direction of the organization
- C. Achieve stabilization of operational areas which have transitioned to the new state
- D. Update programme governance baselines to reflect lessons learned

Answer: C

NO.2 Which is ensured by the Business Change Manager in the process Realizing the Benefits?

- A. Optimal running of the programme verified by audits and reviews
- B. Effective benefits realization through creating a Benefits Management Strategy
- C. Readiness of the organization to implement the changes
- D. Alignment of project scope with benefits realization

Answer: C

NO.3 Why are programme governance baselines updated?

- A. Reflect lessons learned, in Managing the Tranches
- B. Adjust programme governance to align with project governance, in Delivering the Capability
- C. Reflect lessons from earlier programmes, in Identifying a Programme
- D. Prepare for benefit reviews, in Realizing the Benefits

Answer: A

NO.4 Which describes the result of a risk on a programme?

- A. Risk cause
- B. Risk appetite
- C. Risk aggregation
- D. Risk effect

Answer: D

NO.5 Which is evidenced by the Business Case?

- A. Continuing affordability of the programme
- B. Responsibility for managing the Business Change Team
- C. Information about what will be subject to review
- D. Risk responses for the initial programme risks

Answer: A

NO.6 Which of the following statements about the purpose of issue management is true?

- 1.To prepare for a potential situation that could improve the Business Case
- 2.To resolve an unacceptable situation that has affected the delivery of capability

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 is true

Answer: D

NO.7 What document describes how the roles in the programme team relate to each other?

- A. Stakeholder Profiles
- B. Blueprint
- C. Project Dossier
- D. Organization Structure

Answer: D

NO.8 Which is NOT an objective of the programme communications process?

- A. Ensure expectations about what will be delivered remain realistic
- B. Maintain high levels of awareness and commitment
- C. Specify how stakeholders will be identified
- D. Describe what future operations are likely to look like

Answer: C

NO.9 Which is a feature of effective programme organization needed to deliver the programme's desired outcomes?

- A. Transition management
- B. Blueprint
- C. Gated reviews
- D. Management structures

Answer: D

NO.10 Which is a reason for the process Delivering the Capability?

- A. Complete programme definition.
- B. Ensure outputs can be integrated into operations
- C. Reconcile programme objectives with project delivery
- D. Confirm outcomes have been achieved

Answer: C

NO.11 What is the step in the Benefits Management Cycle that includes carrying out activities to transition the capabilities delivered by the projects into outcomes?

- A. Deliver benefits realization
- B. Identify benefits
- C. Develop the benefits management approach
- D. Plan benefits realization

Answer: A

NO.12 Which part of the scope of programme quality is MOST likely to be concerned with making best use of skills and experience?

- A. Standards management
- B. People management
- C. Process management
- D. Communications management

Answer: B